


CC BOND PROGRAM UPDATE

Summer Break 2016 & Ongoing Projects



Harris®

CC BOND PROGRAM | Our Ongoing Projects

Summer Break Projects

- El Marino Indoor Air Filtration
- HS & MS Restroom Improvements
- HS Library Improvements
- Phase 1 Group 1b – Carpet Replacement @ El Rincon & La Ballona
- Phase 1 Group 2 – Waterproofing Repairs @ El Rincon, La Ballona & Lin Howe
- Phase 1 Group 6 – Video Surveillance @ CCMS, El Marino, El Rincon, Farragut & Lin Howe
- Phase 1 Group 7b – Roof Repairs & Improvements @ CCHS, CCMS, La Ballona
- Phase 1 Group 10 – Gymnasium Improvements @ CCHS & CCMS



CC BOND PROGRAM | Our Ongoing Projects

Summer Break Projects

- Phase 1 Group 11 – Field Improvements @ El Marino & Lin Howe
- Phase 1 Group 12a – Exterior Painting @ El Rincon, La Ballona & Lin Howe
- Phase 1 Group 15 – Playground Replacements @ El Marino, El Rincon, Farragut, La Ballona, Lin Howe & OCD
- Energy & Water Conservation Program



CC BOND PROGRAM | Our Ongoing Projects

Frost Auditorium

- Design submitted to DSA on March 24, 2015.
- DSA Approved Design on April 15, 2016.
- Swing Space location currently under construction.
- Template LLB Contract under review by LLB Contractor & District Counsel for validation by Court System.
- Construction scheduled to start early Summer 2016.



CC BOND PROGRAM | Our Ongoing Projects

- **Phase 1 Projects**
- **Field Improvements @ El Marino & Lin Howe**
- **El Marino Indoor Air Quality & HVAC**
- **HS Library – Digital Media Lab**
- **Playground Replacements / Bike Racks**
- **Frost Auditorium**
- **CCHS & CCMS Restroom Improvements (Non-DSA)**
- **Energy Conservation Program**
- **Science Building**

CC BOND PROGRAM | Major Projects in the Pipeline



Projects with Components to be “Green Lighted”

- Frost Auditorium Modernization
- CCHS & CCMS Restroom Improvements (DSA)
 - Energy Conservation Program
 - Science Buildings